
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 12/24/2015

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14657-13-000-0

Estimate Summary By Project

Estimate Number: 0022

02/05/2016

Contract Location: Time Allowed:

APPROACHES ON SR 47 OVER THE LITTLE RIVER

 

Contractor:

SCOTT BRIDGE COMPANY, INC. Date Let:

P. O. BOX 2000 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

OPELIKA AL 36803-2000 Date Work Began:

Phone: (334)749-5045 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

11/22/2013

12/06/2013

01/08/2014

01/24/2014

03/03/2014

00/00/0000

00/00/0000

940 Days

08/20/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 78.51

738 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$24,117,353.82

$24,066,000.00

$5,280,593.02

78.10%

Counties:

Columbia Lincoln

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

232310-      $24,117,353.82 $24,066,000.00 $5,280,593.02 78.10% $1,908,066.80

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 12/24/2015

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14657-13-000-0

Estimate Summary By Project

Estimate Number: 0022

02/05/2016

Project Number: 232310-      SR 47 - BRIDGE REPLACEMENT

 

BRST0-0076-01(036)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $15,069,408.64 $13,542,955.20 $1,526,453.44

Non-Participating $3,767,352.16 $3,385,738.80 $381,613.36

Total Earnings $18,836,760.80 $16,928,694.00 $1,908,066.80

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $18,836,760.80 $16,928,694.00 $1,908,066.80

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $18,836,760.80 $16,928,694.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,908,066.80

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 12/24/2015

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14657-13-000-0

Estimate Summary By Project

Estimate Number: 0022

02/05/2016

Project Number 232310-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0280 999-2010     DESIGN COMPLETE LS  1.000 .985

 2000000.000 .005

BRST0-0076-01(036)

 

.990 $10,000.00 $1,980,000.00

0285 999-2015     CONSTRUCTION COMPLETE LS  1.000 .678

 22062000.000 .086

BRST0-0076-01(036)

 

.764 $1,897,332.00 $16,855,368.00

0290 158-1000     TRAINING HOURS HR  5,000.000 822.500

 0.800 918.500

 

 

1,741.000 $734.80 $1,392.80

Category Amount: $1,908,066.80 $18,836,760.80

Project Total Amount: $1,908,066.80 $18,836,760.80


